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TALLEST BUILDING
78.4' AVERAGE OF FLAT
ROOF* ABOVE GRADE

TALLEST EQUIPMENT
82.0' ABOVE GRADE
ELEV 767.0

TOP OF
SUSPENSION
POLES = 764.0

*PARPET WALLS
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6"-12" TALL
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ID Task Name Duration Start Finish

1 Land Closing Date 0 days Tue 8/8/23 Tue 8/8/23

2 Bridge Close on Land 0 days Tue 8/8/23 Tue 8/8/23

3 Design and Permitting 151 days Fri 1/27/23 Tue 8/29/23

4 Design Kickoff 0 days Fri 1/27/23 Fri 1/27/23

5 Site Permit and PUD Process 116 days Fri 1/27/23 Tue 7/11/23

12 Building Permit 75 days Mon 5/15/23 Tue 8/29/23

18 Demolition Permit 60 days Tue 5/30/23 Tue 8/22/23

19 Village of Deerfield Demolition Variance Approval 10 days Wed 7/12/23 Tue 7/25/23

20 Dry Utility Disconnects 12 wks Tue 5/30/23 Tue 8/22/23

21 Submit for Demolition Permit 4 wks Wed 7/26/23 Tue 8/22/23

22 Demolition Permit Received 0 days Tue 8/22/23 Tue 8/22/23

23 Material Procurement 280 days Wed 7/5/23 Tue 8/13/24

24 Building C 280 days Wed 7/5/23 Tue 8/13/24

25 Bar Joists & Deck Shop Drawing Approvals 6 wks Wed 7/5/23 Tue 8/15/23

26 Bar Joists & Deck 24 wks Wed 8/16/23 Tue 2/6/24

27 Precast Shop Drawing Approvals 10 wks Wed 7/5/23 Wed 9/13/23

28 Precast Production 46 wks Thu 9/14/23 Tue 8/13/24

29 Site Utility Material Procurement 36 wks Wed 7/12/23 Tue 3/26/24

30 Building B 280 days Wed 7/5/23 Tue 8/13/24

31 Bar Joists & Deck Shop Drawing Approvals 6 wks Wed 7/5/23 Tue 8/15/23

32 Bar Joists & Deck 24 wks Wed 8/16/23 Tue 2/6/24

33 Precast Shop Drawing Approvals 10 wks Wed 7/5/23 Wed 9/13/23

34 Precast Production 46 wks Thu 9/14/23 Tue 8/13/24

35 Building A 280 days Wed 7/5/23 Tue 8/13/24

36 Bar Joists & Deck Shop Drawing Approvals 6 wks Wed 7/5/23 Tue 8/15/23

37 Bar Joists & Deck 24 wks Wed 8/16/23 Tue 2/6/24

38 Precast Shop Drawing Approvals 10 wks Wed 7/5/23 Wed 9/13/23

39 Precast Production 46 wks Thu 9/14/23 Tue 8/13/24

40 Construction 637 days Wed 8/9/23 Mon 2/9/26

41 Sitework 592 days Wed 8/9/23 Mon 12/8/25

42 Sitework Overview 592 days Wed 8/9/23 Mon 12/8/25

43 Asbestos Abatement (by OTHERS) 4 wks Wed 8/9/23 Wed 9/6/23

44 Demolition Mobilization 3 wks Wed 8/16/23 Wed 9/6/23

45 Install E&S Controls 2 wks Thu 9/7/23 Wed 9/20/23

46 Building Demolition 36 wks Thu 9/7/23 Tue 5/21/24

47 Pond Pump Down for Demo of Bridge and wall features 4 wks Thu 9/21/23 Wed 10/18/23

48 Site Utility Demolition 10 wks Thu 10/19/23 Tue 1/2/24

49 Site Demolition 6 wks Wed 1/3/24 Tue 2/13/24

50 Onsite Crushing Operation 14 wks Wed 2/14/24 Tue 5/21/24

51 Import Backfill Material Allowance 4 wks Wed 4/24/24 Tue 5/21/24

52 Mass Grading Start Date 0 days Tue 5/21/24 Tue 5/21/24

53 Stripping Topsoil / Site Clearing 2 wks Wed 5/22/24 Fri 6/7/24

54 Undercut and Recompact Allowance 4 wks Mon 6/10/24 Tue 7/9/24

55 Building Cut/Fill 14 wks Wed 7/10/24 Wed 10/16/24

56 Subgrade Stabilization Allowance 4 wks Wed 7/24/24 Tue 8/20/24

57 Site Utilities 14 wks Wed 8/14/24 Wed 11/20/24

58 Building C Sitework 254 days Wed 9/18/24 Wed 9/17/25

59 Pad Ready 0 days Wed 9/18/24 Wed 9/18/24

60 Stone Building Pad 4 wks Thu 9/19/24 Wed 10/16/24

61 SITE WINTER SHUTDOWN 2025 196 edays Wed 10/16/24 Wed 4/30/25

62 Fine Grade Site 8 wks Thu 5/1/25 Wed 6/25/25

63 Install Curbs 6 wks Thu 5/29/25 Wed 7/9/25

64 Install Stone for Truck Docks & Dolly Pads 3 wks Thu 7/10/25 Wed 7/30/25

65 Concrete Site Paving 3 wks Thu 7/31/25 Wed 8/20/25

66 Asphalt Paving 4 wks Thu 8/21/25 Wed 9/17/25
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ID Task Name Duration Start Finish

67 Building B Sitework 229 days Wed 10/16/24 Wed 9/10/25

68 Pad Ready 0 days Wed 10/16/24 Wed 10/16/24

69 Stone Building Pad 1 wk Thu 10/17/24 Wed 10/23/24

70 Install Curbs 3 wks Thu 7/10/25 Wed 7/30/25

71 Install Stone for Truck Docks & Dolly Pads 1 wk Thu 7/31/25 Wed 8/6/25

72 Concrete Site Paving 2 wks Thu 8/7/25 Wed 8/20/25

73 Asphalt Paving 3 wks Thu 8/21/25 Wed 9/10/25

74 Building A Sitework 224 days Wed 11/13/24 Wed 10/1/25

75 Pad Ready 0 days Wed 11/13/24 Wed 11/13/24

76 Stone Building Pad 1 wk Thu 11/14/24 Wed 11/20/24

77 Install Curbs 3 wks Thu 7/31/25 Wed 8/20/25

78 Install Stone for Truck Docks & Dolly Pads 1 wk Thu 8/21/25 Wed 8/27/25

79 Concrete Site Paving 2 wks Thu 8/28/25 Wed 9/10/25

80 Asphalt Paving 3 wks Thu 9/11/25 Wed 10/1/25

81 Respread Topsoil 3 wks Thu 10/2/25 Wed 10/22/25

82 SITEWORK SUBSTANTIAL COMPLETION 0 days Wed 10/22/25 Wed 10/22/25

83 Landscaping 8 wks Tue 10/14/25 Mon 12/8/25

84 Sitework Complete 0 days Mon 12/8/25 Mon 12/8/25

85 Building Improvements 337 days Thu 10/17/24 Mon 2/9/26

86 Shell Building 232 days Thu 10/17/24 Mon 9/15/25

87 Building C 227 days Thu 10/17/24 Mon 9/8/25

88 Perimeter Foundations 15 days Thu 10/17/24 Wed 11/6/24

89 Column Footings 7 days Thu 11/7/24 Fri 11/15/24

90 Precast Delivery 0 days Fri 11/15/24 Fri 11/15/24

91 Erect Precast 20 days Mon 11/18/24 Tue 12/17/24

92 Steel Delivery 0 days Tue 12/10/24 Tue 12/10/24

93 Steel Erection & Decking 12 wks Wed 12/11/24 Mon 3/10/25

94 Roofing 6 wks Tue 2/25/25 Mon 4/7/25

95 Pour Floor 30 days Tue 4/8/25 Mon 5/19/25

96 MEP&FP and Remaining Shell 4 mons Tue 5/20/25 Mon 9/8/25

97 Building B 175 days Mon 11/18/24 Mon 7/28/25

98 Perimeter Foundations 10 days Mon 11/18/24 Tue 12/3/24

99 Column Footings 5 days Wed 12/4/24 Tue 12/10/24

100 Precast Delivery 0 days Tue 2/18/25 Tue 2/18/25

101 Erect Precast 3 wks Tue 2/18/25 Mon 3/10/25

102 Steel Delivery 0 days Mon 3/10/25 Mon 3/10/25

103 Steel Erection & Decking 4 wks Tue 3/11/25 Mon 4/7/25

104 Roofing 4 wks Tue 4/8/25 Mon 5/5/25

105 Pour Floor 2 wks Tue 5/20/25 Mon 6/2/25

106 MEP&FP and Remaining Shell 2 mons Tue 6/3/25 Mon 7/28/25

107 Building A 200 days Wed 12/4/24 Mon 9/15/25

108 Perimeter Foundations 10 days Wed 12/4/24 Tue 12/17/24

109 Column Footings 5 days Wed 12/18/24 Tue 12/24/24

110 Precast Delivery 0 days Tue 3/18/25 Tue 3/18/25

111 Erect Precast 3 wks Tue 3/18/25 Mon 4/7/25

112 Steel Delivery 0 days Mon 4/7/25 Mon 4/7/25

113 Steel Erection & Decking 10 wks Tue 4/8/25 Mon 6/16/25

114 Roofing 3 wks Tue 6/17/25 Mon 7/7/25

115 Pour Floor 2 wks Tue 7/8/25 Mon 7/21/25

116 MEP&FP and Remaining Shell 2 mons Tue 7/22/25 Mon 9/15/25

117 Final Inspections 2 wks Tue 12/9/25 Mon 12/22/25

118 Weather Days 5 wks Tue 12/23/25 Mon 1/26/26

119 Project Complete 0 days Mon 1/26/26 Mon 1/26/26

120 Punch List 2 wks Tue 1/27/26 Mon 2/9/26
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(2) sets of 1" thick FCO acrylic logo and address numerals

Logo:  1" thick FCO acrylic painted PMS 287 Blue & PMS Cool Grey 6, satin smooth �nish
Address:  1" thick FCO acrylic painted Black, satin smooth �nish
Mounting:  �ush stud-mount on exterior wall
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(1) 3'-0" x 14'-6" Double Face Illuminated Monument Sign w/ Masonrt Base - 43.5 SF
Cabinet:   Fabricated Aluminum Painted PMS Cool Gray 6 - Suede Satin Finish
Faces:  Aluminum Painted PMS Cool Gray 6 - Suede Satin Finish
Le�ers:  Fabricated 2" Deep Reverse Channel Le�ers Painted PMS 287 Blue
 - White LED Illumination
 - Projection Mount 1½" O� Sign Face
Base & Column:  Cultured Stone - Old Country Fieldstone - Echo Ridge
 Sill:  Precast - PMS Cool Gray 3
 Caps:  Foamcraft Molded Expanded Polystyrene #1 C.F. w/ Poly-armor™ Hardcoating
  - Painted PMS Cool Gray 3
Logo Graphics:  3M 7725-37 Sapphire Blue Vinyl Applied to Sign Face
Power:  (1) 20Amp @ 120Volts Electrical Circuit Run to Site by Others
Mounting:  (2) 5" (5.625" O.D.) Sch. 40 Steel Pipes set into 2'-0" dia. x 5'-0" deep Concrete Foundations
 - 8" Thick Reinforced Concrete Pad for Masonry
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